



Project Stakeholder Management

Assignment 1 · Summary Sheet · Academic Year 1448 H (2026–2027 G), Fall 2026

STUDENT
Bassam K. AltayranID NO.
4411839FACILITATOR
Dr. Elhussein IbrahimSUBMITTED
Saturday, 03.10.2026

1 Definitions

Project Stakeholder

Any individual, group, or organization that may affect, be affected by, or perceive itself to be affected by a project's decisions, activities, or outcomes (PMI, 2021).

Internal: sponsor · project manager · team · senior management

Stakeholder Management

The processes used to identify stakeholders, analyze their expectations and influence, and engage them in project decisions and execution (PMI, 2017).

External: customers · suppliers · investors · government · community

2 The Stakeholder Management Plan

① Identify

Build the stakeholder register: role, interest, influence.

② Plan

Analyze power & interest; set current vs. desired engagement.

③ Manage

Communicate, meet needs, resolve issues, build support.

④ Monitor

Track relationships and update the plan.

The plan contains: stakeholder register · power/interest analysis · engagement levels (unaware → resistant → neutral → supportive → leading) · communication requirements · strategies · review schedule.

3 Why It Matters

Wins support

Commitment, approvals & resources

Reduces risk

Spots resistance early

Aligns expectations

Agreed scope; less scope creep

Better decisions

Uses stakeholder knowledge

Builds trust

Clear, regular communication

Project success

Deliverables get accepted

4 Strategies: Power / Interest Grid

POWER ↑

Keep Satisfied

High power, low interest: regulators, executives

Manage Closely

High power, high interest: sponsor, owners

Monitor

Low power, low interest: general public

Keep Informed

Low power, high interest: staff, users, community

INTEREST →

Engagement: Inform → Consult → Involve → Collaborate → Empower (Mendelow, 1991)

5 Stakeholder Management in Hospitality

Owners & Investors **Manage closely**

Progress and cost reports

Government **Keep satisfied**

Ministry of Tourism, municipality, civil defense

Employees **Involve**

Training; they deliver the guest experience

Suppliers **Collaborate**

Contracts, delivery dates, quality

Guests **Keep informed**

Notice of disruption, alternatives, feedback

Community & OTAs **Keep informed**

Reputation and booking channels

Example: hotel renovation near the Prophet's Mosque, Al-Madinah. Monthly owner meetings, early Ministry of Tourism approvals, work scheduled outside peak Umrah and Ramadan seasons, advance notice to guests and Umrah operators, and staff trained before reopening. Result: less guest disruption, no regulatory delays, and support for Vision 2030.